
BUILDING STRONG® 

Lqnusujo 

 

 

September 2012 

1 

Fargo-Moorhead Metropolitan Flood Risk 

Management Project 

US Army Corps of Engineers 

BUILDING STRONG® 

 

Flood Diversion Board of Authority meeting 

June 13, 2013 

Fargo-Moorhead Metropolitan Flood Risk 

Management Project 



BUILDING STRONG® 

 

 

 Monthly Update 

 

 Design Agreement Amendment 
Number 1  

 

 NEPA Path Forward 

 

 Federal funding 

 

2 

Fargo-Moorhead - 2009 

Presentation Outline 



BUILDING STRONG® 

Corps Monthly Update 

 Design work continues on Outlet to 

Reach 4. 

 

 Continuing National Environmental Policy 

Act (NEPA) process to address project 

modifications. 

 

 Preparing for Environmental Assessment 

(EA) public meeting on June 25. 
► Fargo Centennial Hall 

 

 Preparing for Northern Landowner 

design update public meeting on June 

26. 
► Meeting focused on Reach 5 to Outlet 

► Hold in Harwood 
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Design Agreement Amendment 

Number 1 
 Design Agreement was executed on September 12, 2011 

 

 Amendment was reviewed by Mississippi River Valley 

Division and forwarded to Headquarters for approval.  
 

 Estimated time to execute the amendment – August 2013 
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 November 2012 – May 2013:Corps develops Supplemental 
Environmental Assessment (EA) document 

 

 June 14, 2013: EA document released, 30-day comment period 
begins 

 

 June 25, 2013:  EA public meeting 

 

 July 15, 2013:  EA public review period ends 

 

 August 2013: NEPA process complete and decision is finalized 
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National Environmental Policy Act (NEPA)  

- Path Forward 
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•EA document is released for 

30-day public comment 

 

•Public meet is held 

 

•Public input received 

•Public comments received 

on the EA are reviewed and 

evaluated  

June 2013 July 2013 

•EA document is signed 

 

•NEPA process completed 

August 2013 

Post-Feasibility/NEPA Actions and Decisions Timeline 
June 13, 2013 
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Federal Funding 

 

 Fiscal year 2013 (Oct 1, 2012 to Sept 30, 2013) –  

 Received $5 million (President’s Budget) 

 Waiting on official notification for work plan. 

 

 

 

 

 

 

 

 

 

 

 


